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Project Name Project Type

Milo Grogan Area  Street Lighting
Standard Street
Lighting - 2164

Milo Grogan
Decorative Street
Lighting - 2165

Street Lighting

UIRF - Second Bike Facility
Avenue Bike
Facility
UIRF - Second Curb
Avenue Curb Extension
Extensions
UIRF - Second Curb Repair
Avenue Curb
Repair
UIRF - Milo Park
Grogan Park Improvements
Improvements
UIRF - Second Sidewalk

Avenue Sidewalks

UIRF - Milo Street or Other
Grogan Street Trees
Trees
UIRF - Milo Road or
Grogan Second Intersection
Avenue Improvement
Improvements

UIRF
Planning Area

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

UIRF
Secondary
Planning Area

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

UIRF ID

2164

2165

2044

1873

2041

2039

2173

2043

2221

Project Description

New street lighting on Bonham Ave (1
pole), Olmstead Ave (3 poles), Dupont Ave
(2 poles) and Starr (3 poles)

Decorative lighting on Cleveland Ave from
E Fourth Ave to railroad at I1-670

Sharrows on 2nd Avenue from St. Clair to
Grant Avenue

Curb extensions on Second Avenue where
there is existing on-street parking.

Repair or replace curbs on Second Avenue
from St. Clair to Grant Avenue.

Improvements to parks in the Milo Grogan
area including Milo Grogan Park and New
Beginnings Park.

New sidewalks on Second Avenue under
the 1-71 overpass in Milo Grogan.

Plant street trees in the Milo Grogan area
at locations recommended by the City
Forester.

Design and construction of improvements
to 2nd Avenue in Milo Grogan from St Clair
to 6th Street.
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Community
Endorsement

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Project
Stage

Execution

Execution

Conception

Conception

Conception

Conception

Conception

Completion

Execution

Project Estimated
Implementation /
SIEHIE NTP Date
Active 09/12/2018
Active 09/12/2018
Rejected N/A
Rejected N/A
Rejected N/A
Active N/A
Rejected N/A
Closed N/A
Active 04/06/2021

UIRF Community Status Report

Community Notes

Construction planned for
20109.

Construction planned to
start in 2019.

Second Ave
improvement projects
rolled into UIRF IDs
2220 & 2221.

Second Ave
improvement projects
rolled into UIRF IDs
2220 & 2221.

Second Ave
improvement projects
rolled into UIRF IDs
2220 & 2221.

Adjoining property 833
St Clair acquired in
August 2017

Second Ave
improvement projects
rolled into UIRF IDs
2220 & 2221.

Completed in 2016.

Design started in 2017.
Construction planned for
2021.

Development
Verification
Date

7/5/2019
09:34AM
Patrick Holland

7/2/2019
2:48PM Patrick
Holland

3/22/2019
3:50PM Jackie
Yeoman

3/22/2019
3:51PM Jackie
Yeoman

3/22/2019
3:51PM Jackie
Yeoman

3/22/2019
3:52PM Jackie
Yeoman

3/22/2019
3:53PM Jackie
Yeoman

3/22/2019
3:53PM Jackie
Yeoman

6/27/2019
1:20PM Patrick
Holland



